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Cleanup Progress 

« 226 yards completed, 

• 97 home interiors cleaned, 

• 103 vacuums distributed by EPA, 

AOC modification 

©Signed January 15, 2004, 

»Increases yard soii replacement 
schedule for 2004. 

• Accelerates final action on slag pile, 

• Defers EPA cost recovery. 
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ent Yard soil replace 
schedule 

• All yards not owned by Doe Hun and having 
soil lead levels exceeding i;SOO«ppm will be 
completed by December 15,2004, 

• Six rental properties owned by Doe Run will 
be completed by December 15,2004 

• 135 residential properties to have yard soils 
replaced in 2004, 

• 30-day public comment period for AOC 
modification. 

Slag Pile 

• A O C modification to accelerate time 
table for completing Engineering 
Evaluation/Cost Analysis (EE/CA), 

• Draft EE /CA due 15 days from effective 
date of A O C . 

• Draft Wetland Mitigation Plan due 45 
days from effective date of A O C , 

Materials Handling and 
Transportation 

• E P A approved modification to retain 
current concentrate unloading station 
and use a conveyor system to move 
concentrate to rail cars. 

• All concentrate trucks will continue to 
pass through truck wash prior to exiting 
facility. 
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Property Access from Owners 

# EPA encourages owner access for sampling, 
yard soil replacement, and interior cleaning. 

« Soii replacement and interior cleaning are 
measures that will reduce the potential for 
exposure to lead dust, 

» EPA offering to sample home interiors where 
homeowners are refusing interior cleaning,. 


